Strategic Plan 2016–2020 SPRINGFIELD-GREENE COUNTY LIBRARY DISTRICT

PROJECT	2016				2017				2018				2019				2020			
	JANUARY	APRIL	JULY	OCTOBER	JANUARY	APRIL	JULY	OCTOBER	JANUARY	APRIL	JULY	OCTOBER	JANUARY	APRIL	JULY	OCTOBER	JANUARY	APRIL	JULY	OCTOBER
Evaluate weekend hours and adjust as data suggests	*Collect data*			*Brentwood*			*Library Center & Library Station*				*Republic, Park Central & Midtown*				*Other locations*					
Implement wireless printing for public and staff																				
ReNew Brentwood																				
Enhance user experience by implementing self-service opportunities																				
Evaluate materials security and loss preventation at a districtwide level																				
Use analytics to enhance marketing and promotional services																				
Create a people-friendly glossary of library language																				
Systematic evaluation and replacement of HVAC systems																				
Evaluate and adjust security services to all locations																				
Investigate in-house book printing for patrons and staff																				
Investigate options for effective and efficient inventory tracking and management																				
Systematic evaluation and implementation of durable, interactive furnishings and pieces in children's areas districtwide																				
Evaluate and adjust delivery services to all locations																				
Explore 7-day/24-hour kiosks and other remote service options																				
Evaluate adult learning classes and programs																				
Review Collection Services facilities and operations																				
Systematic evaluation and replacement of flooring throughout the district																				
Investigate feasibility and possibilities for a district switchboard																				
Explore modifications to library services to best serve patrons with physical, sensory, psychiatric, neurological and/or cognitive disabilities																				
Implement new manager and mentor training program																				
Investigate feasibiity and possibilities of implementation of an Adult Programming Coordinator																				